SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:43PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 227  Const Calendar Day: 466 Date: 18-Dec-2010 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  08:00am 04:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 27-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF gantry morning crews continued to lift the North tower shaft lift 3 . At 10:00 AM. The tower =
shaft was at 50 meters elevation . Bolting crews continued to work on the East tower shaft installing more
permanent bolts .
The North tower shaft was at 115 meters elevation at 1:10 PM. Mathew had to bring the shaft
inside the erection tower above lift 2 . The North tower shaft was on the top of lift 2 at 1:40 PM.
After that , Casey , Mathew , & Steve had to release the spreader beam from the tower . Shaft .
Crews had to remove the pins & keep the swindle in place to be disassembled & pulled out of the site on
Monday . Crews started at 3:00 PM. they were done at 3::20 PM.
Obra , Barry , Michael , Pablo , & Ryan continued to work on the East tower shaft lift 3 . Crews
had to add more rows of bolts on the skin plates & snug them .
In addition to that , crews had to use hydraulic jacks to bring the plates together & lock them plates
. Crews were done at 1:30 PM.
After that , crews had to work on the North tower shaft touch down . Mathew C , Ethan , & James
joined them . Crews had to align the tower shafts , lock it in place using hydraulic jacks on the A & E plates
, drive drift pins , install the minimum required number of bolts & snug them ., install more row of bolts on
all sides of the shaft . Crews were done at 3:00 PM. All tower crews had to wrap up their tools & equipment
. They left at 3:30 PM.
Check Ae report for early morning activites .
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker APP JEFFERY STEWART 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
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Ironworker JNM ANTHONY COSTA 0.00 0.00 0.00 0.00 D

Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
0.00 000 000  0.00 ]
743 Marine, Barge, Flexifloat 1 EM1010 No
0.00 000 000  0.00 ]
04-0120F4 Bid Iltem: 053 T-LO3-BNE.053 Tower Lift 03 Bolt Tower NE
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP RYAN NASH 0.00 8.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 0.00 8.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 0.00 8.00 0.00 8.00 D
Ironworker JNM MATTHEW CHAMBERLAIN 0.00 9.00 0.00 9.00 D
Ironworker APP MATTHEW COCHRAN 0.00 3.00 0.00 3.00 D
Ironworker FOR JAMES STURGEON 0.00 9.00 0.00 9.00 D
Ironworker APP ETHAN KENT 0.00 3.00 0.00 3.00 D
Ironworker JNM HAYES BATISTE 0.00 9.00 0.00 9.00 D
Ironworker JNM CASEY LUX 0.00 9.00 0.00 9.00 D
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